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a.) Pursuant to FAR Clause 52.217-9, Option to Extend the Term of the
Contract, the option to extend the term of the contract is hereby unilaterally
exercised for the period 1 October 2000 through 30 September 2001 (Option
Year 4).

b.) Pursuant to 10 U.S.C. 2304 (c)(1) and FAR 6.302-1(a)(1), the Ordering period
for Hardware, software, and documentation is hereby extended for Option
Year 4 and Option Year 5.  As a result of this negotiated extension, the
contract is changed as follows:

i. Part B-1, delivery schedule is changed from “Delivery will be within 30
days after receipt of order for CONUS and 45 days after receipt of order for
OCONUS” to “Delivery shall be 45 days after receipt of order for
CONUS and OCONUS”.

ii. Part B-1, Option Year 4 and Option Year 5 is changed to reflect the
additions and deletions negotiated as a result of the extension.

iii. Part C-1-1, Paragraph (a), Option Year 5 is changed from  “1 October
2001 to August 2002 (Estimated)” to “1 October 2001 to 31 August
2002”.

iv. Part C-1-1, Paragraph (e) 1, Ordering Period is changed from
“through 30 September 2000” to “through 31 August 2002”.

v. Add Paragraph (z) to Part C-1-1, as follows:

“The Contractor shall provide a monthly report listing the total dollars ordered
under the contract.  The report shall breakout the total dollars as follows:

(1) Combined total for hardware, software, and documentation ordered to
date

(2) Combined total for hardware, software, and documentation ordered
during the period reported

(3) Combined total for Technical Engineering Services, Maintenance, and
Training ordered to date.

(4) Combined total for Technical Engineering Services, Maintenance, and
Training ordered during the reporting period
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The report shall be submitted via e-mail in Excel Spreadsheet format to the
Contracting Officer (with a copy furnished to the Contract Specialist, PM AIT,
and COR).  The report shall be submitted on the tenth day after the end of each
month through, and including, August 2002.  The first report shall be submitted
10 November 2000 and shall include a breakout for the combined total for
hardware, software, and documentation orders dated 1 through 30 September
2000.”

vi. Reissue Part D-1 to reflect revisions based on negotiation changes for
the extended ordering period for hardware, software, and
documentation.

vii. Modification P00025, Part B-1, page 26b is hereby administratively
corrected to reflect CLIN 3017AF, which was inadvertently omitted in
Option Year 3.

c.) The following contract replacement pages are attached for incorporation
into the contract: Part B-1: page 26b; pages 29 – 50, Part C-1-1: pages 1 and
11, and Part D-1 in it’s entirety.  Changes are indicated by a bar mark ( | ) in
the right margin.

d.) As a result of this modification, there is no change in the total amount
obligated under the contract.


